



# ST LOUIS COUNTY

PROJECT STATUS UPDATE | JUNE 2022

## RiskMAP

Increasing Resilience Together



We've been working closely with communities in St. Louis County on addressing community comments for on-going projects. We anticipate Preliminary Issuance for the maps in August 2022 and reaching out to local officials in the next month to set up the Community Coordination and Outreach (CCO) meetings.

We will also present tools that we will be providing to you so that you may have access to flood risk products without the need for GIS software, license, and technical skills as the data becomes finalized. You will then have 30 days to comment on the draft maps. If you have any questions, please don't hesitate to reach out to us.

### Darryl Rockfield Jr.

Project Manager

(573) 526-9383

[darryl.rockfield@sema.dps.mo.gov](mailto:darryl.rockfield@sema.dps.mo.gov)

### Stephen Noe

Program Manager

(615) 430-0456

[stephen.no@woodplc.com](mailto:stephen.no@woodplc.com)



### Preliminary Map Products

- Project Kick-Off Meeting Feb. 5-7, 2019
- Preliminary Maps Issued – Anticipated for August 2022
- Community Coordination and Outreach (CCO) Meeting – TBD anticipated for September 2022
- 30 day Comment Period- TBD
- 90 Day Public Appeal Period  
Date: TBD
- Open House  
Dates: TBD
- Map Adoption Period  
Dates: TBD

**MO SEMA Web Portal Access:** <https://bit.ly/MOFloodPortal>

· Data Submission · Draft Maps · Model Requests · Project Documents ·  
Workshop Registration

