

RESOLUTION # 265

A RESOLUTION TO EXTEND THE CONTRACT WITH  
CHESTERFIELD COMMUNITY DEVELOPMENT CORPORATION  
FOR PROFESSIONAL SERVICES

WHEREAS, the City has entered into a contract with Chesterfield Community Development Corporation pursuant to Ordinance #847 of the City of Chesterfield, and,

WHEREAS, City Council has determined that it is still in the best interests of the City that the professional services rendered should continue.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF CHESTERFIELD, ST. LOUIS COUNTY, MISSOURI, AS FOLLOWS:

1. That the City of Chesterfield hereby agrees to the extension of the Professional Service contract pursuant to the terms of Ord. #847 for an additional six (6) months per the contract of Chesterfield Community Development Corporation, dated November 1, 2000.
2. This Resolution shall be in full force and effect from and after its passage and approval.

Passed and approved the 16th day of October, 2000.

  
Mayor

ATTEST:   
Deputy City Clerk

## CONTRACT FOR SERVICES

This contract dated November 1, 2000 is made between the Chesterfield Community Development Corporation ("CCDC") and Lee McKinney of McKinney Associates, 1323 Bentley Place, Chesterfield, Missouri 63005 ("Lee McKinney").

### 1. Contract For Service

The CCDC hereby retains the services of Lee McKinney to provide professional services toward the reconstruction and re-certification of the 100-Year Levee, construction of a 500-Year Levee, and planning for a valley wide surface water management system, all in Chesterfield Valley, Chesterfield, Missouri.

### 2. Relationship of the Parties

The parties intend that an independent contractor relationship will be created by this Contract for Services. The CCDC is interested only in the results achieved by this Contract for Services and the conduct and control of the work will lie solely with Lee McKinney. Lee McKinney is not to be considered an agent or employee of the CCDC for any purpose and Lee McKinney is not entitled to any of the benefits provided by the CCDC to its employees, including but not limited to workers compensation or unemployment insurance.

It is understood that Lee McKinney may contract to provide professional services to others while under contract with the CCDC, including professional services related to Chesterfield Valley, Chesterfield, Missouri, provided that these other professional services in no way conflict with the objectives set forth in 3.A., Duties, of this contract.

Additionally, during the term of this contract, Lee McKinney shall not provide professional services to any other private or public entity which may reasonably expect to utilize said professional services to support efforts in contravention of the objectives set forth in 3.A., Duties, of this contract.

### 3. Duties

Lee McKinney will, unless he provides the CCDC prior notice to the contrary:

A. Coordinate and work with those activities of the CCDC, the City of Chesterfield and its agents, the Chesterfield Valley 2000 Coalition, St. Louis County, the State of Missouri, southwestern Illinois and eastern Missouri areas impacted by the 1993 floods, the Army Corps of Engineers, and the Federal Emergency Management Agency to accomplish progress in a timely manner towards:

1. Full 100-Year re-certification\* of the Monarch-Chesterfield Levee from the Federal Emergency Management Agency (\*note: to include the Federal

Emergency Management Agency's direction to remap Chesterfield Valley as based on Booker Engineering's June 1996 internal drainage report and subsequent drainage improvements, including the storm water pump stations installed in late 1997).

2. Provisions of a valley wide surface water management system and a 500-Year Levee in Chesterfield Valley through either Congressional authorization, other public funding sources, and/or private investment (including potential review and assessment of flood protection, levee alignment, wetland, permit application, financing, and environmental assessment issues.

B. Provide six monthly reports to the CCDC on Lee McKinney's activities to achieve positive results on 3.A., above.

C. Provide a final and comprehensive summary report to the CCDC of Lee McKinney's efforts, and recommendations for future actions, on 3.A., above.

D. Attend, as requested, regular CCDC Board and Chesterfield City Council meetings to update the CCDC Board and Chesterfield City Council, respectively, on progress toward 3.A., above.

#### 4. Compensation

Lee McKinney will invoice the CCDC the first of each month for the prior months services and reports described above in Duties at a rate of \$3,500 per month (anticipated six months, per Term of Contract for Services, below. Each invoice will contain corresponding reporting as set forth in 3.B. and 3.C., Duties, above. Payment is due Lee McKinney from the CCDC net thirty days following invoice receipt - and under all circumstances, only upon the CCDC receiving \$3,500 towards each invoice from the City of Chesterfield per the CCDC's corresponding contractual agreement with the City of Chesterfield.

#### 5. Expenses

The CCDC will not reimburse Lee McKinney for any or all expenses incurred by Lee McKinney or McKinney Associates in connection with the performance of his responsibilities described above in Duties.

#### 6. Term of Contract for Services

The term of Contract for Services shall begin on November 1, 2000 and extend to April 30, 2001 unless this Contract for Services is terminated by either party or modified as herein.

7. Termination of Contract for Services

This Contract for Services may be terminated at will by either party by the giving of thirty days written notice to the other party.

8. Contract for Services Modification

This Contract for Services may not be modified or terminated orally. No modification, termination or attempt to waiver shall be valid unless in writing signed by the parties against whom the same is sought to be enforced.

9. Liability

The CCDC assumes no personal or professional liability from or of Lee McKinney or McKinney Associates performing the terms of this Contract for Services.

10. Severability and Governing Law


If any clause or provision herein shall be adjudged invalid or unenforceable by a court of competent jurisdiction or by operation of any applicable law, it shall not affect the validity of any other cause or provision which shall remain in full force and effect. This Contract for Services shall be governed by the laws of the State of Missouri.

IN WITNESS WHEREOF, the undersigned

CHESTERFIELD COMMUNITY  
DEVELOPMENT CORPORATION


By:   
President

ATTEST:



  
Lee McKinney  
McKinney Associates

WITNESS:



McKinney Associates Tasks for City of Chesterfield - CCDC  
 100-Year Levee, Drainage & 500-Year Levee  
 (Projected Target Dates)

Duration	TASK	1997				1998				1999				2000				2001				2002				2003			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
33w	<b>100 YEAR LEVEE</b>	8/22/97																											
33w	Recertification	8/22/97																											
<b>315w</b>	<b>DRAINAGE</b>	12/31/02																											
52w	Remapping - Interior Ponding	10/1/97				10/1/98																12/31/02							
15w	By FEMA	10/1/97				1/15/98																							
52w	By City (1)	10/1/97				10/1/98																							
126w	Three Pumps (2)									6/1/99																			
313w	Remaining Pumps (3)	12/31/02																											
	Design (9-12 mos) Coordinate design features w/ City, City's consultant, Levee District (MCLD), Corps of Engineers (COE)																												
	Permits (9-12 mos) Coordinate required permits w/ City, MCLD & COE																												
	Construction (12-18 mos) Coordinate approval process & acceptance w/ City, MCLD & COE																												
174w	Seek COE approval to expand COE interest in interior drainage aspect of 500-year levee project to include 500-year storm, modify cost sharing to allow additional federal interest					9/1/98																12/31/01							

- (1) Additional remapping by City will be required as other pumps are completed
- (2) Contingent on testing and acceptance by Levee District (in process)
- (3) Details of funding design are unknown at present (as are permits & construction schedules)  
Depends on levee improvements at west end of valley and future development at east end of valley
- (4) Completed in 1996
- (5) Dependent on funding and other variables
- (6) Dependent on private efforts and available funds, as well as permits
- (7) Subject to Congressional approval
- (8) Initial construction funds not normally available for several years after authorization - we will work to shorten this time frame



McKinney Associates Tasks for City of Chesterfield - CCDC  
 100-Year Levee, Drainage & 500-Year Levee  
 (Projected Target Dates)

Duration	TASK	1997				1998				1999				2000				2001				2002				2003			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
<b>500-YEAR LEVEE (Cont'd)</b>																													
304w	Credit Approvals / Reimbursement (6)	←—————▶ 10/31/02																											
	Coordinate planning of design & construction w/ City, MCLD, COE, Congressional delegation																												
81w	Coordinate all efforts to ensure timely approvals by Asst. Sec. of Army - Civil Works for Credit Application #3	←—————▶ (DONE) 7/20/98																											
135w	Coordinate all efforts to ensure timely approvals by Asst. Sec. of Army - Civil Works for Reimbursement	←—————▶ 10/1/01																											
300w	Non-Federal Construction Effort	10/1/97 ▲—————▶ 6/30/03																											
	Monitor closely & ensure timely approval of COE permits, as required																												
37w	Obtain COE approval of modification to City wetlands permit to allow interchange	10/1/97 ▲—————▶ (DONE) 6/15/98																											
70w	Obtain COE approval of MCLD modification to design of seepage berms north of I-64 and west of new interchange (to reduce costs and maximize area for	2/1/00 ▲—————▶ 6/1/01																											

(6) Dependent on private efforts and available funds, as well as permits and Congressional authorization (for reimbursement)

McKinney Associates Tasks for City of Chesterfield - CCDC  
 100-Year Levee, Drainage & 500-Year Levee  
 (Projected Target Dates)

Duration	TASK	1997				1998				1999				2000				2001				2002				2003			
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
	<b>500-YEAR LEVEE (Cont'd)</b>																												
210w	Authorization (7)					1/1/98																							
202w	Perform preliminary efforts w/ Cong. delegation to apprise Cong. Authorizing Committee members and staff of critical need for levee & strong local support					3/1/98																							
139w	Try for Congressional Authorizing Committee consideration of Feasibility Report at earliest date					3/1/98																							
135w	Ensure Cong. authorization of 500-year levee in next Public Works Omnibus Bill, subject to review and approval of Feasibility Report					3/1/98																							
158w	If Feasibility Report & Omnibus Bill timing out of sync, work for authorization of 500-year levee in other appropriate bills																												
78w	Work with COE and Congressional delegation to accelerate slipped schedule for completion of Feasibility Report (and approvals by higher authorities)																												

(7) Subject to Congressional approval in a Water Resources Development Act or separate legislation

McKinney Associates Tasks for City of Chesterfield - CCDC  
 100-Year Levee, Drainage & 500-Year Levee  
 (Projected Target Dates)

Duration	TASK	1997				1998				1999				2000				2001				2002				2003			
		Q1	Q2	Q3	Q4																								
	<b>500-YEAR LEVEE (Cont'd)</b>																												
183w	Construction Start Funding (8)																												
	Coordinate local interests & Congressional delegation activities to obtain initial construction funding at earliest date (go for appropriations prior to normal 3-5 year lag after Congress authorizes project)																												
365w	Other (Includes Annual Funding)																												
	Coordinate local interests & Congressional delegation plans for annual briefing of Appropriations sub-committee staffs & Congressional testimony supporting annual optimum funding (includes preparing testimony & arranging annual Appropriations hearings in DC through project completion)																												
95w	Coordinate plans for biking and hiking trail along the levee (City, Levee District, Corps of Engineers and Don Wiegand)																												

(8) Initial construction funds not normally available for several years after authorization  
 We will work to shorten this time frame